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ESTIMATE RUN 05/19/2010

ESTIMATE SUMMARY 19:14:48

CONTID: C16689         ESTIMATE NO: 0007 PROG 2005

PCN: 16689-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 COLO RIVER BRIDGE-DEBEQUE PERCENT TIME:

PROJECT NO: BR0701-192                    

I-70 COLO RIVER BRIDGE-DEBEQUE

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 05/15/2010 DATE TIME STARTED 11/02/2009

1601 W. Belleview Ave. DATE LET 09/03/2009 DATE WORK BEGAN 11/02/2009

 DATE AWARDED 10/01/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/21/2009 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 11/02/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,803,362.43 PARTICIPATING $ $ 104,616.50

AWARD PROJECT AMT: 1,595,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.99

WORK DAYS

WORK DAYS

90.23%

176,227.38

104,616.50

104,616.50

104,616.50

$

$

$

$

1,627,135.05

0.00

1,627,135.05

0.00

1,627,135.05

-23,925.00

0.00

1,603,210.05

0.00

AMOUNT DUE 1,603,210.05 104,616.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 104,616.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

101.0 TIME ALLOW: 111

ORIG TIME ALLOW: 110
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PCN: 16689-BID    ESTIMATE RUN 05/19/2010

PROJECT: BR0701-192                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:14:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

3,905.000

202-00240  
 

3,905.000

SY  

5.00000 19,525.003,905.000

19,525.00

0015 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (SPECIAL) 200.000

0.000

203-00012  
 

200.000

CY  

40.00000 8,000.00200.000

0.00

0020 BLADING 3.000

0.000

203-01500  
 

10.000

HOUR

150.00000 450.003.000

0.00

0025 COFFERDAM 1.000

0.000

206-01500  
 

1.000

L S 

150,000.00000 150,000.001.000

0.00

0030 EROSION LOG (12 INCH) 332.000

0.000

208-00002  
 

332.000

LF  

7.00000 2,324.00332.000

0.00

0035 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0040 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

1,800.00000 3,600.002.000

0.00

0045 EROSION CONTROL SUPERVISOR 99.000

10.000

208-00206  
 

120.000

DAY 

150.00000 16,350.00109.000

1,500.00

0050 SEEDING (NATIVE) 0.800

0.000

212-00006  
 

0.800

ACRE

385.00000 308.000.800

0.00

0055 SEEDING (RIPARIAN) 0.700

0.000

212-00022  
 

0.700

ACRE

710.00000 497.000.700

0.00
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PCN: 16689-BID    ESTIMATE RUN 05/19/2010

PROJECT: BR0701-192                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:14:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SOIL CONDITIONING 1.500

0.000

212-00032  
 

1.500

ACRE

1,850.00000 2,775.001.500

0.00

0065 MULCHING (WEED FREE HAY) 1.500

0.000

213-00002  
 

1.500

ACRE

1,500.00000 2,250.001.500

0.00

0070 MULCH TACKIFIER 300.000

0.000

213-00061  
 

300.000

LB  

2.50000 750.00300.000

0.00

0075 DECIDUOUS SHRUB (5 GALLON CONTAINER) 35.000

0.000

214-00350  
 

35.000

EACH

55.00000 1,925.0035.000

0.00

0080 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

280.000

TON 

180.00000 0.000.000

0.00

0085 RIPRAP (SPECIAL) 4,629.970

0.000

506-00013  
 

4,629.970

TON 

80.00000 370,397.604,629.970

0.00

0090 FENCE (PLASTIC) 575.000

0.000

607-11525  
 

575.000

LF  

2.50000 1,437.50575.000

0.00

0095 48 INCH CULVERT PIPE 20.000

0.000

617-00048  
 

20.000

LF  

100.00000 2,000.0020.000

0.00

0100 *CONSTRUCTION SURVEYING 0.850

0.000

625-00000  
 

1.000

L S 

20,770.00000 17,654.500.850

0.00

0105 *MOBILIZATION 0.963

0.000

626-00000  
 

1.000

L S 

150,000.00000 144,450.000.963

0.00

0110 EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

12.000

GAL 

120.00000 0.000.000

0.00
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PCN: 16689-BID    ESTIMATE RUN 05/19/2010

PROJECT: BR0701-192                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:14:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 0.000

0.000

627-01010  
 

0.000

SF  

18.00000 0.000.000

0.00

0120 *FLAGGING 455.000

66.000

630-00000  
 

650.000

HOUR

26.00000 13,546.00521.000

1,716.00

0125 *TRAFFIC CONTROL INSPECTION 62.000

10.000

630-00007  
 

80.000

DAY 

55.00000 3,960.0072.000

550.00

0130 *TRAFFIC CONTROL MANAGEMENT 100.000

10.000

630-00012  
 

120.000

DAY 

545.00000 59,950.00110.000

5,450.00

0135 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.700

0.000

630-80336  
 

3.000

EACH

125.00000 337.502.700

0.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.400

0.000

630-80341  
 

16.000

EACH

20.00000 288.0014.400

0.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.400

0.000

630-80342  
 

36.000

EACH

20.00000 648.0032.400

0.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.800

0.000

630-80343  
 

12.000

EACH

20.00000 216.0010.800

0.00

0155 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.800

0.000

630-80358  
 

2.000

EACH

310.00000 558.001.800

0.00

0160 *PORTABLE MESSAGE SIGN PANEL 118.000

13.000

630-80359  
 

140.000

DAY 

40.00000 5,240.00131.000

520.00

0165 *DRUM CHANNELIZING DEVICE 54.000

0.000

630-80360  
 

60.000

EACH

20.00000 1,080.0054.000

0.00
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PCN: 16689-BID    ESTIMATE RUN 05/19/2010

PROJECT: BR0701-192                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:14:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

10.000

EACH

20.00000 0.000.000

0.00

0175 *CHANNELIZING DEVICE (SPECIAL) 67.500

0.000

630-80390  
 

75.000

EACH

20.00000 1,350.0067.500

0.00

0180 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.900

0.000

630-85040  
 

1.000

EACH

6,500.00000 5,850.000.900

0.00

0185 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0190 F/A PARTNERING 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0195 F/A FUEL COST ADJUSTMENT 5.630

307.990

700-70016  
 

8,000.000

F A 

1.00000 313.62313.620

307.99

0200 F/A ON-THE-JOB TRAINEE 439.200

0.000

700-70021  
 

439.200

HOUR

1.00000 439.20439.200

0.00

0205 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOAD PRICE REDUCTION -784.000

0.000

900-00006  
 

-784.000

DOL 

1.00000 -784.00-784.000

0.00

0290 BACKHOE ADDED PER CMO/MCR # 4 4.000

0.000

203-01510  
 

4.000

HOUR

140.00000 560.004.000

0.00
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PCN: 16689-BID    ESTIMATE RUN 05/19/2010

PROJECT: BR0701-192                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:14:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 DOZING ADDED PER CMO/MCR # 4 6.000

0.000

203-01550  
 

6.000

HOUR

140.00000 840.006.000

0.00

0300 HYDRAULIC EXCAVATOR ADDED PER CMO/MCR # 4 51.000

0.000

203-01565  
 

51.000

HOUR

155.00000 7,905.0051.000

0.00

0305 FRONT END LOADER (RUBBER TIRE) ADDED PER CMO/MCR # 4 11.000

0.000

203-01590  
 

11.000

HOUR

130.00000 1,430.0011.000

0.00

0310 LABORER ADDED PER CMO/MCR # 4 58.000

0.000

203-02330  
 

58.000

HOUR

45.00000 2,610.0058.000

0.00

0320 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) ADDED PER
CMO/MCR # 6

0.000

312.080

403-34841  
 

312.080

TON 

167.60000 52,304.61312.080

52,304.61

0325 *SLAB STABILIZATION ADDED PER CMO/MCR # 7 0.000

1.000

601-10350  
 

1.000

EACH

13,352.90000 13,352.901.000

13,352.90

CAT 938,888.4395,226.501,041,231.81CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0220 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

1,878.000

202-00240  
 

1,878.000

SY  

5.00000 9,390.001,878.000

9,390.00

0225 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0230 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 3.000

0.000

202-00500  
 

3.000

EACH

2,000.00000 6,000.003.000

0.00

0235 SANDBLASTING 2,454.000

0.000

202-05150  
 

2,454.000

SF  

6.00000 14,724.002,454.000

0.00
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PCN: 16689-BID    ESTIMATE RUN 05/19/2010

PROJECT: BR0701-192                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:14:48

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0240 DRILLING HOLE 941.000

0.000

211-00100  
 

941.000

LF  

40.00000 37,640.00941.000

0.00

0245 *DRILLED CAISSON (60 INCH) 343.000

0.000

503-00060  
 

343.000

LF  

850.00000 291,550.00343.000

0.00

0250 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

168.000

LF  

15.00000 0.000.000

0.00

0255 *THIN BONDED EPOXY OVERLAY 0.000

0.000

519-03000  
 

1,878.000

SY  

38.00000 0.000.000

0.00

0260 *CONCRETE CLASS D (BRIDGE) 291.000

0.000

601-03040  
 

291.000

CY  

600.00000 174,600.00291.000

0.00

0265 *REINFORCING STEEL (EPOXY COATED) 93,420.000

0.000

602-00020  
 

93,420.000

LB  

1.00000 93,420.0093,420.000

0.00

0265 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY COATED) 0.000

0.000LB  

1.00000 0.000.000

0.00

0315 CONCRETE SEALER ADDED PER MCR/CMO # 5 641.000

0.000

515-00400  
 

641.000

SY  

17.82000 11,422.62641.000

0.00

0330 REMOVAL OF CONCRETE PAVEMENT (PLANING) ADDED PER 
CMO/MCR # 8

0.000

0.000

202-00215  
 

0.000

SY  

3.62000 0.000.000

0.00

CAT 658,746.629,390.00732,630.62CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,500.00000 12,500.001.000

0.00
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PCN: 16689-BID    ESTIMATE RUN 05/19/2010

PROJECT: BR0701-192                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:14:48

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00

0280 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

CAT 29,500.000.0029,500.00CURRENT AMT0400 $ $ $

$ 1,627,135.05104,616.50$1,803,362.43$CURRENT AMTPROJECT TOTAL


